
This action is to ratify changes in work and accept completed public works construction contracts in 
the unincorporated community of Monte Nido and various unincorporated communities throughout 
the County of Los Angeles.
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August 18, 2009

The Honorable Board of Supervisors

Ratify changes in work and accept completed contract work under the following construction
contracts:

•     Project ID No. RDC0014714 - Piuma Road East of Mile Marker 2.81, to construct a retaining wall
and reconstruct roadway, in the unincorporated community of Monte Nido, performed by Lincoln
General Insurance Co., with a final contract amount of $759,646.33.

•     Project ID No. RDC0015060 - As-Needed Traffic Signal Construction, 2007 08, to install and
modify traffic signals, in various unincorporated communities throughout the County of Los Angeles,
performed by Steiny and Company, Inc., with changes amounting to a credit of $1,036,585.77, and a
final contract amount of $913,319.23.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) ratification of Director of Public Works-approved changes in a public works
contract and your Board's acceptance of the work of contracts in compliance with the provisions of
the Public Contract Code.  Included in the enclosures are project and contract data, the scope of
work of changes to be ratified, and the work of the contracts to be accepted.

The Director of Public Works has been authorized by your Board to order changes in work up to
$10,000 for construction contracts.  Changes to accommodate field conditions in order to meet the
intent of the plans and specifications are not subject to this monetary limitation.  Enclosed for your
ratification are changes in work, which the Director of Public Works ordered for Project ID No.
RDC0015060.

The projects have been completed, and it is recommended that your Board accept them on the dates
indicated in the enclosures.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Acceptance of these contracts completes the work to 
improve infrastructure and enhance the quality of life in the affected communities.

Implementation of Strategic Plan Goals
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August 18, 2009

The Honorable Board of Supervisors

There will be no impact to the County General Fund.

The modification to Project ID No. RDC0015060 contract amount is a credit of $1,036,585.77, while
the final values of each of the contracts are $759,646.33 and $913,319.23, respectively.

Ratification of the changes in work and acceptance of the work of the respective contracts by your
Board is in compliance with the acceptance and prompt payment provisions of the Public Contract
Code.

Sufficient funds are available in the Board-approved appropriations for each of the respective
projects to cover the total value of each of the contracts.  Detailed cost breakdowns for each of the
changes together with contract cost summaries are included in the enclosures.

FISCAL IMPACT/FINANCING

Each of these contracts for the construction of public works improvements was awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the California 
Public Contract Code, your Board's directives, and as recommended by the Director of Public Works.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in the work as described above and in the enclosures are within the limits of the Board-
approved projects and do not change any conditions which resulted in the original environmental 
findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provided that the contractor be compensated for changes in the work as a result of 
changes to the original plans and specifications or changed conditions encountered during the 
course of construction.  The costs of these changes were based on contract unit prices, time and 
materials methods, or were negotiated under the provisions of the contract specifications.  The 
methods for arriving at the final costs of the changes are included in the enclosures.

CONTRACTING PROCESS

Ratification of the requested changes and acceptance of the work of the contracts by your Board will 
ensure the timely closeout of the respective contracts, releasing Departmental and County assets for 
other construction-related activities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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August 18, 2009

The Honorable Board of Supervisors

Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures



 

-1- 

ACCEPTANCE OF CONTRACT 
August 18, 2009 
 
 
 
PROJECT ID NO. RDC0014714 - PIUMA ROAD EAST OF MILE MARKER 2.81 (in the 
unincorporated community of Monte Nido), Supervisorial District 3 
 
Contractor:  Lincoln General Insurance Co., 4902 Eisenhower Boulevard, Suite 155, 
Tampa, Florida 33634 
 
Project Description: 
 
Construction of a soldier-pile retaining wall, concrete barrier, guardrail, and 
reconstruction of existing roadway pavement. 
 
Project Completion Date: 
 
On May 1, 2007, your Board found the original contractor G. Coast Construction, Inc., 
and its principal owner and president, Ezra Levi (collectively "G. Coast"), in default for 
not complying in good faith with the contract and authorized the Director of 
Public Works to serve written notice on the project surety Lincoln General Insurance Co. 
to complete the work of the contract. 
 
Lincoln General Insurance Co. assumed the contract, submitted an acceptable 
remediation plan, and completed work on February 26, 2009.   
 
Final Contract Amount: 
 
 Original contract amount $552,103.00 
 Actual costs of changes in work previously approved 
    by your Board prior to G. Coast default 207,543.33 
  
 FINAL CONTRACT AMOUNT $759,646.33 
 

Percent total change to original contract amount 37.6% 
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ACCEPTANCE OF CONTRACT 
August 18, 2009 
 
 
 
PROJECT ID NO. RDC0015060 - AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION, 
2007-08 (in various unincorporated communities throughout the County of 
Los Angeles), All Supervisorial Districts 
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
 
Project Description: 
 
Installation and modification of traffic signals on an as-needed basis. 
 
Project Completion Date: 

The contractor completed the project on May 28, 2009, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
This contract provided for the installation and modification of traffic signals throughout 
the County of Los Angeles on an as-needed basis for a period of one year.  The original 
contract amount was based on estimated items of work needed for the one-year period.  
However, the actual amount of traffic signal work performed was less than originally 
anticipated.  This resulted in a credit to the contract in the amount of $1,036,585.77. 
 
Revised Contract Amount: 
 
 Original contract amount $ 1,949,905.00 
 Changes in work authorized by the Director       
    of Public Works (1,036,585.77) 

   
  FINAL CONTRACT AMOUNT $   913,319.23 

 
 Percent total change to original contract amount   -53% 
 
RE:en 
 




